
Field Note Record
Contract No. Station Mile/Line: C/S

008127 LW 1332+50 - 8339+50 & LE... LE and LW Roadway + Shoulder

Staked by                             Date Work Started Date Work Completed  Date

1- Alliance

8/23/2019

6/3/2019 9/11/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Colton Peyser

8/23/2019

E. Knudson

9/24/2019

Colton Peyser 8/28/19

Bid Item #183 

Tie Bar With Drill Hole

Contractor Installed 293 Each Tie Bar With Drill Hole. Only paying for the tie bars at the locations where contract required that PCCP be placed in a previous 

season (2015 LE and 2017 LW) at a partial width and come back in a later year to pour the remaining PCCP next to it. 

There was 735 Tie bars installed, Contract only called for 293. 

LE: 1331+10 - 8334+76 Quantity: 126  

LW: 1B limits to LW 8337+50  Quantity: 167

Total:  293 each

OK TO PAY 293 EA. 

See attached Spreadsheet. 

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

183.01 Tie Bars for PCCP Dayton Superior Epoxy Coated Tie-
Bars

RAM-0191.3 /7

2

Mfr. Cert. / Mill Test 
Report

183.02 Other Hilti Corp HIT-RE 500v3 QPL-0362 /3109 Satisfactory test report 
form State Materials 
Lab

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0183 TIE BAR WITH DRILL HOLE 1 9/5/2019 EAC
H

293 7444 EK 09/24/19 94

Attachments

PCCP Dowel Bars and 

Tie Bars 2019.xlsx

Microsoft Excel 

Worksheet

10.7 KB
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